

COMPLEXES PROJETS MANAGEMENT

Business Engineering

Master 2



World Economic Intelligence

Roberto Reyes-Robles

**SOUTH URAL
STATE
UNIVERSITY**

S e p t e m b e r / 2 0 1 3

Management and evaluation of projects.

Program Summary 2013-2014

1- Projects.

1.1- Definitions and general

1.2 -Types of projects.

1.3 - Stakes.

1.4 - Factors to consider in the design of projects.

2 - Project Management.

2.1 - Definitions.

2.2 - Stakes.

2.3 -. Actors.

2.4 -. Processes.

2.5 - Phases.

2.6 - Risk Management.

3 - The preliminary draft

3.1- The initial analysis.

3.2 - Feasibility Analysis.

3.3 - The risk analysis.

3.4 - Specifications.

4 - Organization and project definition

4.1 - Human team

4.2 - Structure of the project.

4.3 - Initial Planning.

4.4 - Provisional Budget reference

4.5 - Risk Analysis Reference

4.6 - Software Project Management

5 - Project Implementation


- 5.1 - Control and management
- 5.2 - Control Project
- 5.3 - Monitoring project
- 5.4 - Procedures and monitoring tools.
- 5.5 - Capitalization

6 – Team’s working Management in the projects

- 6.1 - The multidisciplinary and multicultural management
- 6.2 - Defining a project team
- 6.3 - Organization, management and facilitation of the project team
- 6.4 - Meetings and environment

7- Companies and projects

- 7.1- Organizational Models-projects
- 7.2 - Responsibility in managing
- 7.3 - Examples of projects
- 7.4 - The lexicon of project management
- 7.5 - Bibliography



Annexes : Lexique et bibliographie